

Initial Project Planning Template

Date	26 june 2026
Team ID	SWIID-2026-1243
Project Name	EduGenie Google Gemini Powered Learning Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Environment Setup & Dependency Configuration	USN-1	As a developer, I can configure the FastAPI project and install all required dependencies so that the development environment is ready.	2	High	Nitish Kumar	26-06-2026	30-06-2026
Sprint-2		USN-2		3	High	Ujjwal Sharma	01-07-2026	04-07-2026

	AI Model Selection & Integration		As a developer, I can integrate Google Gemini 1.5 Pro and LaMini-Flan-T5 models so that EduGenie can generate AI-powered educational responses.					
Sprint-3	Educational AI Pipeline	USN-3	As a student, I can ask questions, receive concept explanations, generate quizzes, summarize educational content, and get personalized learning recommendations.	5	High	Sher singh Himanshu Sharma	05-07-2026	08-07-2026
Sprint-4	Backend API & Frontend Development	USN-4	As a user, I can access EduGenie through an interactive web interface connected to FastAPI APIs for all educational features.	4	High	Aditya Sharma	09-07-2026	12-07-2026
Sprint-5	Testing & Local Deployment	USN-5	As a developer, I can test, validate, and deploy EduGenie locally to ensure all features work correctly and reliably.	3	High	Sher singh	13-07-2026	15-07-2026